

**SSWU**  
**Engineering Projects**  
**2007/2008**

South Fork

Engineering Procurement – 10/07 (Detention)  
Phase I – Preliminary Design Feasibility  
Phase II – Final Bid Specs/Bid  
Phase III – Construction Oversight

Engineering Procurement – 9/07 (River Cleaning) – Option 1  
Phase I – Preliminary Design Feasibility  
Phase II – Final Bid Specs/Bid  
Phase III – Construction Oversight

Engineering Procurement – 6/08 (Culvert Installation) – Option 1  
Phase I – Preliminary Design Feasibility  
Phase II – Final Bid Specs/Bid  
Phase III – Construction Oversight

North Fork

Engineering Procurement – 9/07 (River Cleaning) – Option 1  
Phase I – Preliminary Design Feasibility  
Phase II – Final Bid Specs/Bid  
Phase III – Construction Oversight

Engineering Procurement – 6/08 (Culvert Installation) – Option 1  
Phase I – Preliminary Design Feasibility  
Phase II – Final Bid Specs/Bid  
Phase III – Construction Oversight

Drainage Projects

Engineering Procurement – 7/07 (Woodmont)  
Phase I – Preliminary Design Feasibility  
Phase II – Final Bid Specs/Bid  
Phase III – Construction Oversight

Engineering Procurement – 6/07 (Windsor)  
Phase I – Preliminary Design Feasibility  
Phase II – Final Bid Specs/Bid  
Phase III – Construction Oversight

Engineering Procurement – 9/07 (Apache)

Phase I – Preliminary Design Feasibility

Phase II – Final Bid Specs/Bid

Phase III – Construction Oversight

Engineering Procurement – 12/07 (Hurst)

Phase I – Preliminary Design Feasibility

Phase II – Final Bid Specs/Bid

Phase III – Construction Oversight